

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
Benjamin Kettey-Tagoe	Level 4 (Grid)	b.kettey-ta@alustudent.com				
Benjamin Niyomurinzi	Level 3	b.niyomurin@alustudent.com				
Chris Marcel Hakizimana	Level 4 (Flexbox)	c.hakiziman@alustudent.com				
Megane Keza Mwizerwa	Level 2	m.mwizerwa@alustudent.com				
Prince Ndahiro	Setup & Level 1	p.ndahiro1@alustudent.com				
Kabanda Gislain	Docs & Integration	g.kabanda@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Project setup (Sass config, reset, variables)	Prince Ndahiro	Oct 6, 2026	Completed	Yes	Branch: feature/level-1-basic
	Level 1: basic layout (header, main, footer) in Flexbox and Grid	Prince Ndahiro	Oct 7, 2026	Completed	Yes	Stacks on mobile
	Level 2: multi-column layout, 70/30 main + sidebar, mobile stacking	Megane Keza Mwizerwa	Oct 7, 2026	Completed	Yes	Branch: feature/level-2-multicolumn
	complex layout, Flexbox vs named grid areas, tablet and mobile rules	Benjamin Niyomurinzi	Oct 7, 2026	Completed	Yes	Branch: feature/level-3-complex
	Level 4: Holy Grail layout, Flexbox version (fixed header, collapsible sidebars, card grid)	Chris Marcel Hakizimana	Oct 8, 2026	Completed	Yes	Branch: feature/level-4-flexbox
	Level 4: Holy Grail layout, Grid version (subgrid/grid areas, sticky positioning)	Benjamin Kettey-Tagoe	Oct 8, 2026	Completed	Yes	Branch: feature/level-4-grid
	Flexbox vs Grid reflection (300 to 500 words)	Kabanda Gislain	Oct 8, 2026	Completed	Yes	Needs real code examples from teammates added
	Cross-browser testing and accessibility audit	Kabanda Gislain	Oct 8, 2026	Completed	Yes	Waiting for merged code
	Final build QA, task-contribution PDF uploaded to repo, submission check	Kabanda Gislain	Oct 8, 2026	Completed	Yes	Depends on all branches being merged to main

Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
Oct 6, 2026	Task allocation for Flexbox and Grid activity	N/A	The Whole Group	Split work into 6 roles, one branch per member	Each member builds their level and pushes to the shared fork	
Oct 8, 2026	Final merge and QA	N/A	[List of Attendees]	Collected task summaries for the PDF, merge before deadline	Test all 8 pages, upload PDF, submit link	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	